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ABBREVIATIONS AND ACRONYMS
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1.0 INTRODUCTION

1.1 THE TRANSPORT AND DISPOSAL PLAN

This Transportation and Disposal Plan addresses project-specific information for vehicular traffic

control related to the loading and off-site transportation and disposal of wastes. Wastes included

are contaminated soil, refuse and debris, wastewater, and used personal protection equipment
(PPE), generated during the time-critical removal action (TCRA) for the polychlorinated

biphenyl (PCB) hot spot soil excavation site (PCB hot spot), located primarily in Parcel E-2,

with a small section in Parcel E at Hunters Point Shipyard (I-IPS), San Francisco, California. This
plan presents environmental mitigation procedures for hazardous substances that will be

transported from the site, emergency response procedures, transporter licensing and certification

requirements, health and safety compliance, and base regulations. In addition, the locations of
major points of ingress and egress at the site and major on-site and off-site roads that will be

used by project personnel vehicles and for material transportation from the site will be addressed.

Disposal of low-level radioactive waste (LLRW) and low-level mixed waste (LLMW) will be

conducted by the Army and is therefore not covered under this Transportation and Disposal Plan..

1.2 SITE DESCRIPTION

HPS is located in the City and County of San Francisco, California, on a long promontory in the

southeastern part of San Francisco that extends east into San Francisco Bay (Bay). I-IPS
encompasses 848 acres, including 416 acres on land. The land portion of I-IPS was purchased by

the Department of the Navy (DON) in 1939 and leased to Bethlehem Steel Corporation. At the

start of World War II in 1941, the DON took possession of the property and operated it as a

shipbuilding, repair, and maintenance facility until 1974. The DON deactivated I-IPS in 1974.

From 1976 to 1986, the DON leased HPS to Triple A Machine Shop, Inc. (Triple A), a private

ship repair company. In 1986, Triple A ceased operations at HPS and the DON resumed
occupancy through 1989.

Because previous shipyard operations left hazardous materials on-site, HPS was placed on the

National Priorities List in 1989 as a Superfund site pursuant to the Comprehensive

Environmental Response, Compensation, and Liability Act (CERCLA), as amended by the

Superfund Amendments and Reauthorization Act (SARA) of 1986. I-IPS then came under the

administrative jurisdiction of the Treasure Island Naval Station in April 1990.

In 1991, HPS was placed on the Navy's Base Realignment and Closure list and its mission as a

Navy shipyard ended in April 1994. Closure activities at HPS involve environmental remediation

activities and making the property available for non-defense use. On March 31, 1994, control of
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HPS was transferred from the Treasure Island Naval Station to the Naval Facilities Engineering

Command, Western Division (now Engineering Field Activity West) in San Bruno, California.

In October 1999, Southwest Division, Naval Facilities Engineering Command (NFECSW)

assumed management of I-IPS.

I--IPSwas divided into six parcels, Parcels A through F. In November 2004, Parcel A was
transferred to the City and County of San Francisco. In 2004, the DON subdivided Parcel E,

creating Parcel E-2 in order to move the Industrial Landfill forward 1.ruderthe CERCLA process.

Parcel E-2, 47 acres in size, encompasses former portions of Parcel E, including IR-01/21, the

Panhandle Area, parts of IR-02 Northwest and the area east of IR-01/21 that does not have an
Installation Restoration (IR) site designation. Parcel E, a majority of which is unpaved and

formerly used for industrial support, now occupies 138 acres along the upland shoreline in the

southwestern portion of I-IPS.

The activities• governed by this TCRA deal specifically with PCB hot spot, located primarily
within Parcel E-2, with a small section in Parcel E, as shown in Figure 1-1. PCB hot spot covers

approximately 4.1 acres along the shoreline. The DON created this land area by filling in the bay
margin, largely with soils derived from serpentiriite bedrock quarried from the Hunters Point

peninsula. After the area was filled, the area to the north of PCB hot spot was used as an
industrial waste landfill. The suspected source of PCBs is disposal of waste oils that contained
PCBs.

• Radioactive contamination was introduced to the site through the disposition of radioIuminescent

devices containing radium-226 (=SRa) and strontium-90 (9°Sr) with other shipyard fill material.

This was a common practice throughout the military and private industry from the 1940s to the
1960s. In addition, cesium-137 (137Cs) and 9°Sr may be encountered in contaminated sandblast

grit. HPS utilized sandblast grit to decontaminate ships that were involved in atomic weapons

testing and may have disposed of some of the grit at PCB hot spot area (NAVSEA, 2004).

Along the western portion of PCB hot spot, an 800-foot-long sheet pile barrier was constructed
between the landfill area and the shoreline of the Bay in 1996. This wall, along with a

groundwater extraction system installed approximately 20 feet to the east of the sheet pile

barrier, is designed to intercept Bay Mud and control the movement of groundwater, thereby

limiting the amount of hazardous substances that would otherwise migrate toward the Bay.
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2.0 SCOPE OF WORK

2.1 THE CONTRACT

TPA-CKY has been awarded a contract for loading wastes generated _om the PCB hot spot

TCRA and for hauling these wastes to an appropriate disposal facility. This Transportation and

Disposal Plan specifically addresses TPA-CKY's responsibilities for the transportation and
delivery of contaminated soil, refuse and debris, wastewater, used PPE, and other wastes

associated with the TCRA for PCB hot spot to the appropriate disposal facilities. Soil excavation,

stockpiling, on-site management, waste characterization, and profiling are being conducted by

Tetra Tech FW, Inc. (TtFW) under a separate contract with the DON (Contract Number (No.)

N68711-93-D5713 and Contract Task Order (CTO) No. 0084). LLRW and LLMW are not part

of the scope of this plan. LLRW and LLMW will be properly stored on site pending packaging,

transportation; and disposal by an Army contractor in compliance with the Department of the

Navy Low-level Radioactive Waste Disposal Program.

TPA-CKY will load and transport for disposal wastes generate d from the PCB hot spot TCRA.

Depending on the.waste characterization analytical results, a waste profile will be prepared by
TtFW for the excavated and stockpiled soil. Depending on the waste classification [for instance,

Toxic Substances Control Act (TSCA) and/or Resource Conservation and Recovery Act (RCRA)

regulated wastes], the soil may be hauled to different disposal facilities, including the Waste

Management Incorporated, Kettleman Hills hazardous waste landfill facility in Kettleman City,
California, and/or the US Ecology hazardous waste landfill in Beatty, Nevada. An estimated

20,000 cubic yards of soil will require loading and hauling. Work is anticipated to commence in

May 2005 and continue through October 2005.

2.2 CONTRACTOR REQUIREMENTS

TPA-CKY shall supply all labor, equipment and materials necessary to load, transport and

dispose of all wastes. TPA-CKY shall be required to provide the appropriate means for

transferring or loading the wastes into the transportation vehicle. Care shall be taken to prevent

spillage or leaks during the transfer operation. TPA-CKY shall have sufficient spill equipment on

hand during the transfer process. TPA-CKY shall observe and be on hand throughout the transfer

operations to ensure safe and sound transfer.

TPA-CKY shall provide the 24-hour emergency contact during transportation. The contractor

may employ one or more transportation subcontractors. The transporter shall have all appropriate

licenses, medical certifications, permits, Hazardous Material (HAZMAT) Security Plan and

registrations (including but not limited to a Department of Toxic Substances Control hazardous

waste transporter registration and an U.S. Environmental Protection Agency (EPA) identification
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number) for hauling the waste. An on-site truck scale, belonging to the Golden Gate Railroad

Museum, will be made available to TPA-CKY throughout the duration of this project. The truck

scale is located at Building 412 (adjacent to Building 401), as illustrated in Figure 1-1. Although
the scale is not certified, it will be used by all trucks leaving the site to ensure that the

Department of Transportation (DOT) weight restrictions are not exceeded. It will be the

responsibility of TPA-CKY to document truck weights prior to trucks exiting from HPS. Prior to
leaving t-IPS, the trucks will also be required to proceed through the on-site truck gate monitor

on 6tu Avenue (see Section 3.5.4 and Figure 1-1) to be screened for any potential radioactive
material.

TPA-CKY field personnel and truck drivers are required to restrict their work to stockpile areas

and other areas identified as radiologically non-impacted as identified in Figure 1-1. Under no

circumstances are TPA-CKY personnel or truck drivers allowed to enter radiologicall¥ impacted
areas.

Truck drivers are encouraged to remain in their cabs for the duration of the time the truck is on

site unless doing so would compromise the driver's safety. Although it is not anticipated, if
falling objects become a risk to the driver in the truck cab, TPA-CKY will ensure that all truck

cabs have a Falling Object Protection System (FOPS) or a cabprotector to make the cab a safe

environment during loading procedures.

Drivers will be required to sign a certification (Attachment 1)acknowledging their understanding

of certain policies and procedures concerning site logistics, and acknowledging that they meet
the appropriate qualifications for transportation of the waste.
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3.0 TRANSPORTATION/CIRCULATION

This section provides guidelines and addresses measures for vehicular traffic control during the

loading and transportation of stockpiled waste materials from PCB hot spot. Included is a
discussion of the locations of major ingress and egress at I-IPS, the effects of construction

activities on existing traffic routes, and major on-site and off-site roads that are to be used for

waste transporters. This section also discusses major roadways within and outside the vicinity of

t-IPS, circulation patterns, and volume/numbers of various vehicles that are expected during

specific project activities.
• i

3.1 ANALYSIS OF POTENTIAL IMPACTS

Traffic associated with waste hauling activities, such as truck queuing, staging, loading, and

leaving the site .during implementation of the TCRA, will require coordination around other
construction-related traffic consisting of trucks delivering equipment and materials, large

equipment mobilization, and personnel and support vehicles. TPA-CKY will plan and schedule

waste hauling activities with TtFW and the DON in advance to minimize impacts on traffic in

the area. The project team will coordinate all construction activities that may •generate traffic
with the Caretaker Site Office (CSO) and the Resident Officer in Charge of Construction

(ROICC) in order to avoid conflicts with other activities being performed concurrently at HPS.

A schedule of proposed truck traffic locations and times .will be reviewedwith the CSO and
• ROICC during weekly Contractor Quality Control (CQC) meetings, which are typically held in

the TtFW trailer on Tuesdays at 9:30 a.m.

3.2 TRAFFIC HAUL ROUTE

During construction activities, waste hauling trucks (anticipated maximum of 30 per day) will

access HPS at the main gate (In_nesAvenue) and proceed to the soil stockpile area within the

fenced portion of Parcel E and E-2 via Donahue Street to Galvez Avenue, to Robinson Street, to

Fischer Avenue, to Spear Avenue (Figure 1-1). Once loaded and appropriately covered and
decontaminated per Section 3.5.1, trucks will return to the main gate via the same route.

Outside the main gate, there is only one approved route to US 101. The only route allowed is to

leave the lIPS main gate and turn right on Innes Avenue, bear right at the fenced vacant lot at
Innes Avenue, which becomes Hunters Point Boulevard (which again changes to Evans Avenue

at the PG&E power pianO. Follow Evans Avenue across Third Street to Cesar Chavez, and tum

left and follow Cesar Chavez to the US 101 on-ramp (Figure 2-1).

Per request by the DON, trucks will not be allowed to enter the base before 0730 hours or leave

after 1700 hours. Continuing construction of a light rail line along Third Street will be evaluated
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for possible impacts when transportation of materials begins. As of September 2004, Third Street

has been closed to truck traffic. Absolutely no trucks will be allowed to stage, queue, park, or

idle outside the fenced area of Parcel E or E-2. While there is ample room inside the fenced area
to queue-up, truck arrivals will need to be scheduled and coordinated closely to prevent trucks

from idling outside the gate. No trucks will be allowed to stage along any public street.

3.3 TRAFFIC SAFETY MEASURES

In order to expedite the passage of traffic through or around the work area and within HPS, TPA-
CKY will install and maintain the necessary signs, lights, temporary railings, barricades, and

other facilities for the convenience and direction of facility personnel and tenant traffic, as well

as to prevent potentially hazardous traffic conditions. If necessary, during periods of waste

hauling, TPA-CKY will furnish competent flagmen whose sole duties will be to direct the

movement of facility traffic through or around the work area and to give adequate warning to

facility personnel and tenants of any dangerous conditions to be encountered. Trucks will be

required to drive below the speed limit at all times. During non-construction periods, non-

appiicable signs-will be covered with black plastic or temporarily removed.

Convenient access to driveways and the work area will be maintained during construction
activities. Water and dust abatement measures will be applied by TtFW as necessary to the on- .

site roads used by haul trucks. TPA-CKY and TtFW crews will work together during loading of

trucks for alleviation or prevention of nuisance dust. In addition, as described in Section 3.5 4,
TPA-CKY field personnel will be required to cover the waste hauling truck loads, appropriately

decontaminate the trucks via dry methods (brushing) and proceed through the gate monitor to be
screened for radioactive material before the trucks leave the site.

3.4 TRAFFIC CONTROLS

Traffic controls will be used to provide for the efficient completion of work activities in a safe

working environment, while minimizing impact to normal traffic flow. Traffic controls will be

required during removal activities in the excavation andstockpile areas to allow for equipment

operation and truck loading for off-site transportation. Traffic controls may include, but wilt not
be limited to, the following:

• Traffic flow will be maintained at all times on Spear, Fischer and Galvez Avenues
during project construction phases.

• Transportation demand management strategies, such as using carpools or vanpools
for construction workers, will be encouraged.

• End dumps and other transportation trucks removing radiologically cleared
construction debris from the PCB hot spot site will be scheduled to avoid queuing
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along major streets. Close coordination between the TtFW foreman and the truck
dispatcher will be maintained at all times during loading and unloading activities.

• A sufficient area for parking will be provided to all passenger vehicles in the support
area and all haul trucks in the exclusion zone.

• Cones, flags, signs, and other traffic control measures will be used, as needed, to
facilitate loading and unloading.

All traffic control activities will conform to the applicable specifications of the Manual of Traffic

Control for Construction and Maintenance Work Zones [California Department of

Transportation (Caltrans), 1996] and will be approved by the DON.

A queuing lane within the fenced portion of Parcel E will be provided to assist the trucks as they
turn into the site and to minimize impacts to traffic on the base. In order to prevent congestion of

the site access roads during loading and hauling operations, no trucks will be allowed to queue

along any public street. On-street parking will be prohibited for all vehicles associated with the
construction activities in order to maintain normal access and clear lanes.

Other project-specific measures will be used to minimize the impacts of the proposed
construction activities. These measures include the following:

• Proper design geometries will be applied at access dri,zeways and all internal streets
to acconmaodate trucks and fare apparatuses.

• Trucker certification will be received and signed by truckers (see Attachment 1).
This will consist of a brief tailgate presentation and review of this Transportation and
Disposal Plan and emergency response procedures. A signed copy of the certification
will be kept on site.

• Clear access points for trucks will be maintained at the project entrance to allow for
efficient movement of construction-related traffic and expedite the entry and exit of
construction vehicles in and out of the site.

• An adequate training radius will be provide d in all areas, including loading areas near
the stockpiles.

• Sufficient area will be provided for parking all vehicles on-site during construction,
including space for haul trucks.

• Close coordination will be maintained between the DON and all other facility
contractors to ensure safety and to minimize impacts to Other activities within HPS.

Figure 1-1 shows a parking area for all passenger vehicles and all haul trucks within the fenced

portion of Parcel E.
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3.5 WASTE TRANSPORTATION AND DISPOSAL

This section describes the disposal methods for the non-radioactive waste materials generated at

the PCB hot spot. (Disposal of LLRW and LLMW will be conducted by the Army and is not part

of the scope covered by this Transportation and Disposal Plan.)

3.5.1 Truck Decontamination and Tarping

Prior to leaving the site, trucks will be required to pass through a decontamination/gravel pad

where TPA-CKY field personnel willxemove soil residue from the exterior of the truck, fenders,

and tires using dry decontamination practices (i. e. brushing), tf dry practices are not sufficient,

the soil residue will be removed using a pressure washer. The water used during the cleaning of
the trucks will be collected. In addition, TPA-CKY field personnel will securely tarp all waste

loads before the truck will be allowed to leave the site. TPA-CKY must provide and use tarps

with the vehicles during transport of the wastes to the disposal facility. Tarps must be automatic

and/or capable of being deployed over the load from ground level or from an appropriate

California Occupational Safety and Health Administration-compliant scaffold system to

eliminate the necessity for the drivers to climb atop the vehicle to cover the load. Any vehicle

without the required tarping capabil!ty will be rejected for fa!ling to satisfy the requirements of
this plan.

3.5.2 Waste Transportation

Hazardous wastes sent off site for disposal or recycling will be done so in accordance with the

DOT Hazardous Material Transportation regulations Of 49 CFR, Parts 171 through 177, and

40CFR, Part 262, Subpart B, and 22 CCR, Section 66262, which involves packaging,

placarding, labeling, and manifesting requirements. Additionally, hazardous wastes will be sent

off site for disposal or recycling with appropriate land disposal restriction (LDR) certification

notices per 40 CFR, Part 268, and 22 CCR, Section 66268. Personnel having the required DOT

training will perform all DOT functions. In addition, all transporter and disposal contractors will

be subject to the contractor qualification process.

If material is hazardous, it will be shipped under the appropriate hazard class. All hazardous

waste will be transported under DOT hazardous material regulations. Each shipment of a
suspected hazardous material will be properly classed using the Hazardous Material Table in

49 CFR, Part 172.101. DOT-trained personnel will make all determinations.

Based on waste characterization conducted and waste profiles developed by TtFW and approved

by the disposal facilities, non-hazardous TSCA and/or RCRA waste soil will be transported by
TPA-CKY. The transporter will have all appropriate licenses and registrations, including a

Department of Toxic Substances Control Hazardous Waste Transporter Registration and an EPA
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identification number. In addition, drivers will be licensed and will possess a current bi-annual

medical certification. For waste shipped interstate, the transporter will also require a DOT

registration number.

TPA-CKY will have a HAZMAT Security Plan in effect, as required by 49 CFR 172.800, and all

employees will have to be trained with regards to HAZMAT security. The transporter will be

briefed by TtFW personnel prior to leaving the site as to any specific HAZMAT security issues

associated with the shipments they are transporting.

Shipping Description - Material that does not exhibit one of the nine DOT hazard classes (for

example, explosive, flammable, poison, combustible, and so forth) is not regulated under DOT

rules for the transportation of hazardous material. The TtFW Compliance Officer or the DOT
Coordinator will confirm this description with TPA-CKY prior to shipment. The applicable DOT

shipping description, EPA hazardous waste number, and the California waste code will be
selected based on the results of the waste characterization.

• Marking and Labeling - The Shipping name, hazard class, identification number,
technical names, EPA markings and waste code numbers, and consignee/consignor
designations must be marked on packages for shipment in accordance with Title 49 CFR,
Part 172. This information will be marked on each roll-off bin or container by TPA-CKY,
as required, after consultation with the TtFW Compliance Officer or DOT Coordinator.

• Placarding - Vehicles will be appropriately placarded in accordance with Title 49 CFR,
Part 172.

Manifest Requirements - Hazardous and non-hazardous wastes will be shipped off site using

the appropriate hazardous or non-hazardous waste manifest. Manifests will be completed by

TPA-CKY for approval by the DON signature before the waste leaves the site. Under no

circumstances will TtFW or TPA-CKY personnel sign hazardous waste manifests. Copies ofall

manifests will be retained by TPA-CKY, who also will provide TtFW with a copy for its project
files; original copies are sent with the transporter.

Each manifest will list only the transporter(s) and designated disposal/recycling facility that have

been pre-qualified and authorized by the DON. No changes, including additions or subtractions

may be made to the transporter(s) or disposal facility on the manifest without direct authorization
from the DON in advance of the change. The DON must be immediately contacted regarding any

proposed change to the manifest prior to the change occurring.

The manifest must accompany the waste at all times. When waste is transferred from the custody

of the transporter to the designated disposal (including treatment and/or recycling) facility, the

new party must sign the manifest and take custody of the waste in accordance with all RCRA,

California, and DOT requirements.
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TPA-CKY must immediately notify the TtFW Technical Lead at the following contact numbers

if any discrepancies in a waste shipment pertaining to information provided by TtFW are

discovered. Prior to rejection of waste, TPA-CKY must attempt to resolve any discrepancies
causing rejection of waste with the TtFW Technical Lead at each of the following contact
numbers in the following order:

• Cell phone for Bill Williams, On-site Coordinator and TtFW Project Construction
Manager: (513) 617-5197.

• Site office: (415) 671-1990. Ask for Gerard Slattery. If no answer, listen to voicemail and
leave a message with a contact phone number.

• Cell phone for Luis Rivero, PCB Hot Spot Project Manager: (619) 302-9651. If no
answer, listen to voicemail and leave a message with a contact phone number.

• Office phone for Luis Rivero, PCB Hot Spot Project Manager: (619) 471-3502.

TPA-CKY must permi t TtFW reasonable time to respond prior to rejection of waste. Do not
leave the waste or turn over custody of the waste to anyone without prior direction and approval
from TtFW.

The contractor must ensure that a copy of each manifest isreturned to TtFW within 30 days of

receipt o.f the waste at the designated disposal facility. In addition, Certificates Of

Recycle/Treatment/Disposal must be provided to TtFW within 30 days from receipt of wastes.

LDR (Land Disposal Restriction) Certification - LDRcertification will be prepared and will

accompany the manifest if applicable. Copies of all LDR certifications will be retained in the

TPA-CKY project files with the signed manifest received from the disposal facility. A copy of
the LDR will be provided to TtFW.

3.5.3 Radiological Waste Transportation and Disposal

As previously noted, disposal of LLRW and LLMW will be conducted by the Army and is not

part of the scope covered by this Transportation and Disposal Plan.

3.5.4 Off-site Disposal

Wastes intended for off-site disposal will be processed according to the final waste classification

and approved profile from the intended disposal facility as coordinated by TtFW. Disposal may

be a combination of options determined by the hazardous classifications as follows:
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• A gate monitor will be used to provide a radiological screening of loaded trucks prior to
exiting HPS. The monitor is located along 6th Avenue (Figure 1-1) on the way to the
scales from the PCB Hot Spot site, and will be operated by TtFW.

• Soil, PPE, and debris intended for off-site disposal that is classified as a TSCA hazardous,
RCRA hazardous or non-RCRA (California) hazardous waste will be transported to a
CERCLA Off-site Rule-approved hazardous waste facility for treatment and/or disposal.

• Soil, PPE, and debris intended for off-site disposal that is classified as non-hazardous
waste will be transported to a CERCLA Off-site Rule-approved waste facility.

• • Cleared vegetative wastes will be disposed of at an off-site green waste recycling and
disposal facility.

• Wastewater will be characterized and profiled for proper off-site treatment and/or
disposal.

• Scrap metal will be screened for radioactivity and prepared, as survey results dictate, for
free-release recycling or processing as segregated radioactive waste.

Bulk waste intended for off-site disposal will be loaded onto trucks for transportation to the

appropriate off-site disposal facilities. Loaded trucks will be weighed at an on-site non-certified
truck scale, belonging to the Golden Gate Railroad Museum, to ensure compliance with DOT

regulations. The truck scale is located at Building 412 (adjacent to Building 401), as illustrated in

Figure 1-1. Appropriate placards will be placed on each transport vehicle, as necessary. In
addition, a hazardous waste manifest or nob-hazardous waste manifest, as appropriate, will be

filled out for each load of bulk and non-bulk waste and submitted to the DON to sign as •

generator. Original copies of the manifest will be provided to the transporter for shipment.

Waste will be disposed only at an appropriate waste disposal facility approved by the DON. and
permitted for the disposal of the particular type of waste generated. The facilities listed in

Table 2-1 may be considered for waste disposal from this project.

All trucks exiting HPS will be required to pass through a gate monitor for final radiological

screening. The gate monitor will be located adjacent to the truck scales as shown in Figure 1-1.

3.6 WASTE MINIMIZATION

To minimize the volume of waste streams generated during the project, the following general

guidelines will be followed:

• Waste material will not be contaminated unnecessarily.

• Work will be planned ahead.

• Material may be stored in large containers, but the smallest reasonable container will
be used to transport the material to the location where it is needed.
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• Cleaning and extra sampling supplies will be maintained outside any potentially
contaminated area to keep them clean and to minimize additional waste generation.

• Mixing of detergents or decontamination solutions will be performed outside
potentially contaminated areas.

• Drop cloths or other absorbent material will be used to contain small spills or leaks.

• Contaminated material will not be placed with clean material.

• Wooden pallets inside the exclusion zone will be covered with plastic.

• Material and equipment will be decontaminated and reused when practical.

• Volume reduction techniques will be used when practicable.

• waste containers will be verified to ensure that they are solidly packed to minimize
the number of containers.

• Only the size waste containers adequate to contain the volume of waste generated will
be used.

Less haz_dous substances will be used whenever possible (only the volume of standard
solutions needed for testing will be brought, and mif_imal anlomats of decontamination water and

solvent rinses will be used).
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4.0 RELEASE PREVENTION, RESPONSE, AND REPORTING

4.1 SPILL PREVENTION

The primary activities that may result in a spill include vehicle fueling and management of

decontamination waste. Spill prevention practices for these activities are as follows:

• Fueling - Trucks will be fueled and serviced prior to moving onto the site. Any on-
site fueling of equipment will be conducted within a designated and controlled area.
No bulk quantities of fuel will be stored on site.

• Wastewater - Wastewater will be stored in temporary tanks or 55-gallon drums
within a secondary containment area. Therefore, any spills from the containers or
tanks will be contained and will not be released to the surrounding areas.

4.2 SPILL RESPONSE

In the event of a release of hazardous materials into the environment, TPA-CKY will contain or

control the release .or evacuate the area if the spill is significant or represents an immediate health
threat. Absorbent pads, shovels, and 55-gallon drums will be kept on site to address the

possibility of spills. Spills, leaks and fires at HPS must be reported to the RPM, ROICC, CSO
and TtFW.

In the event of a release or spill of hazardous materials or waste during transport, TPA-CKY will

be responsible for arranging emergency response. A 24-hour emergency response organization or

company shall be contracted in advance and prepared to respond to incidents that may occur
during transport of site wastes.

4.3 SPILL/RELEASE REPORTING

The steps below outline the chain of communications that will be followed if a significant spill of

any hazardous substance occurs on Navy property at H'PS. A significant spill will be considered
any spill over the reportable quantity, as determinable by federal and/or state regulations, as well

as any spill below the reportable quantity that is not properly contained and released to the

environment. If a spill occurs off-site, TPA-CKY is to coordinate directly with the Navy.

1. Site personnel involved in the spill will immediately contact the TtFW Spill/Release On-Site

Coordinator, Construction Manager, or SHSS, who will notify the PCB Hot Spot Project

Manager. At least one of the following two individuals will be on-site during all remedial
activities:

TtFWSHSS: RichardQuinn
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TtFW On-site Coordinator and Bill Williams

Construction Manager:

The TtFW SHSS or Construction Manager will contact the Remedial Project Manager
(RPM), ROICC, and CSO identified below:

RPM: MarkWalden
(619) 532-0931

ROICC: PeterStroganoff
(510) 749-5941

CSO: Mike Mentink

(415) 743-4729

2. If a release of a waste or hazardous substance, regardless of quantity, could threaten human

health or the environment outside the facility, the PCB Hot Spot Project Manager will verify

that the National Response Center [(800) 424-8802] and the local Emergency Response

Coordinator (Fire Department) have been notified by the DON. Releases will be reported,
and written follow-up emergency notices will be submitted under the SARA, Title II
requirements.

3. In concert with the above actions, the following persons will be contacted by the PCB Hot
Spot Project Manager or Construction Manager:

T_/FWRegulatory Compliance Manager:. Keli McKay-Means
Office: (360) 598-8108
Cell: (425) 785-4389

TtFW Certified Industrial Hygienist: Roger Margotto
Office: (619) 471-3503
Cell: (949) 306-2517

4.4 PROJECT AND PERSONNEL REQUIREMENTS

TPA-CKY personnel training requirements and inspection programs applicable to the PCB hot
spot TCRA are described below.

4,'_. _ Personnel Training/Certification Requirements

• Site personnel, including TPA-CKY personnel involved in waste loading operations, must
have Occupational Safety and Health Administration (OSHA) 40-hour Hazardous Waste
Operations and Emergency Response and annual 8-hour refresher training, as well as
RCRA waste management training. Truck drivers are exempt from this training
requirement.
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• Waste hauler drivers must have a current, valid California driver's license and HAZMAT
Endorsement.

• Activity Hazard Analysis (AHA) training for the specific task.

• Field personnel, who engage in on-site activities, will be trained in accordance with the
TPA-CKY Health and Safety Plan. TtFW will make its Site-specific Health and Safety
Plan (SHSP) (TtFW, 2005) available to TPA-CKY. TPA-CKY's Health and Safety Plan
must be at least as stringent as the requirements outlined in the TtFW SHSP.

• TPA-CKY site personnel performing DOT functions, such as selecting, packaging,
marking, labeling, preparing shipping papers for, and loading non-radiological wastes,
must be trained in accordance with the requirements of HM-126F. Subcontractors
performing DOT functions must supply proof of training.

• TPA-CKY project personnel performing non-radiological waste management activities
must be certified in accordance with Title 40 CFR, Parts 262.11 through 265.16.

• TPA-CKY employees must be trained on the HAZMAT Security Plan.

• TPA-CKY will verify subcontractor training records prior, to project activities.
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TABLE 2-1

POTENTIAL OFF-SITE DISPOSAL FACILITY OPTIONS

Wastestream Disposal Facility Facility Location

TSCA (PCB contaminated) and/or Chemical Waste Management, Kettleman City, CA
Non-RCRA hazardous Soil, PPE, Kettleman Hills Landfill
and liners

RCRA hazardous and TSCA U.S. Ecology Landfill (if requires Beatty, NV
contaminated soil, PPE, and liners treatment for UHCs)

Chemical Waste Management, Kettleman City, CA
Kettleman Hills Landfill

(if no treatment required for UHCs)

Non-hazardous Wastewater Altamont Landfill Livermore, CA

DKE Environmental Vernon, CA

ttazardous Wastewater DKE Environmental Vernon, CA

Onyx Azusa, CA

Non-contaminated Debris Altamont Landfill Livermore, CA

Forward Landfill Stockton, CA

Notes:

PCB - polychlorinated biphenyl

PPE - personal protective equipment
RCRA - Resomce Conservation and Recovery Act
TSDA - Toxic Substances Control Act

UHC - underlying hazardous constituent

04-1781 FinalT&DPlanRevl Transportation and Disposal Plan
PCB Hot Spot Soil Excavation Site

Parcels E and E-2, Hunters Point Shipyard
DCN: FWSD-RAC-04-1781

CTO No. 0084, Revision 1, 04/20/05



FIGURES

04-1781 FinalT&DPlan Rcv! Transportation and Disposal Plan
PCB Hot Spot Soil Excavation Site

Parcels E and E-2, Hmlters Point Shipyard
DCN: FWSD-RAC-04-1781

CTO No. 0084, Revision 1, 04/20/05







ATTACHMENT 1

TRUCKERS' CERTIFICATION
PARCEL E PCB HOT SPOT TCRA OFF-SITE DISPOSAL
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TRUCKERS' CERTIFICATION

PCB HOT SPOT TCRA OFF-SITE DISPOSAL

Hunters Point Shipyard (HPS) is a government installation, and work performed on site must be
done in strict adherence to facility policies and procedures. Compliance with this certification
will help truckers avoid problems that could result in their immediate dismissal from the project.
Projects at HPS are under a great deal of scrutiny by the Department of the Navy (DON), the
City of San Francisco, the local community, and a large number of state and federal agencies, so
assume that if you make a mistake, someone will see it and report it. When in doubt, ASK
QUESTIONS.

Dust Control

Dust control is a top priority on this job. No visible dust, created by traffic or earthmoving
activities, will be allowed. Drive slowly on all roads to avoid kicking up any dust. Water and
dust abatement measures will be applied by TtFW as necessary to the on-site roads used by haul
trucks. TPA-CKY and TtFW crews will work together during truck loading to prevent or reduce
dust. If any dust is raised, notify the On-site Coordinator and TtFW Project Construction
Manager Bill Williams (office, 415-671-1990 or mobile, 513-617-5197), or the TPA-CKY
supervisor personnel immediately, Mark Hallock (916-804-9954).

On-site Truck Traffic

While on the base, drive defensively. Hundreds of tenants and visitors drive through the shipyard
every day, and they are not used to construction traffic. Expect other vehicles to run stop signs or
make unsignaled stops or turns.

Truck traffic will not be allowed on site before 0730 hours or after 1700 hours. Absolutely no
trucks can park, idle, queue, or stage off base or along public base roads. Trucks can only be
parked, idled, queued, or stared in the designated area inside the Parcel E fence (Figure 1). These
are DON rules and no exceptions will be allowed. Close coordination with the TPA-CKY
dispatcher will be required.

Safety Equipment

Safety is taken very seriously on this project, and appearances count. Anyone who steps out of a
vehicle must be wearing their safety equipment, which includes (at a minimum) a hard hat, steel-
toed boots, safety glasses, and a safety vest with reflective stripes. Long pants and a shirt with
sleeves (short sleeves are OK) are required. Double-check that you have your safety equipment
on before exiting the cab of your vehicle, and do so only as directed by an on-site representative
who will direct you to a safe area.
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Loading

For safety, truck drivers are required to restrict their work to stockpile areas and other areas
identified as radiologicallv non-impacted (see Figure 1). Under no circumstances are drivers
allowed to enter radiologicallv impacted areas. Drivers must stand clear of their trucks while
they are being loaded. Do not climb up on the trailer to watch while the truck is being loaded.
Waiting in the cab while loading is only allowed if the cab is equipped with a Falling Object
Protection System (FOPS) or a cab protector to make the cab a safe environment during loading
procedures. These rules are for the driver's safety.

After loading, trucks must be cleaned and tarped. Soil residue from the exterior of the truck,
fenders, and tires must be removed. Dry decontamination practices (i. e. brushing) will primarily
be used, however; if dry practices are not sufficient, the soil residue will be removed using a
pressure washer. Either self-tarping trucks will be used or tarping racks that meet California
Occupational Safety and Health Administration (Cal-OSHA) specifications, with stairs and
handrails, will be provided by TPA-CKY. Trucks leaving the site must be tarped and dean - no
mud or loose dirt can be visible on trucks entering the paved base roads or leaving HPS. All
trucks exiting HPS will be required to pass through a gate monitor for final radiological
screening. The gate monitor will be located adjacent to the truck scales as shown in Figure 1.

Drivers will be notified by TPA-CKY in coordination with Tetra Tech FW, Inc. (TtFW) with
appropriate placarding requirements for their load. If hazardous waste contaminated with
polychlorinated biphenyls (PCBs) is being hauled, proper placards will be required on all four
sides of trucks carrying waste. In addition, two PCB stickers must be attached to each side of the
trailer. Placards required for PCB waste will be Class 9 with the I]3 Number 3077. These
placards and PCB stickers are to be removed after dumping your load at the landfill.

Materials leaving the site will have been pre-characterized and approved for acceptance at the
designated disposal facility. An appropriate hazardous or non-hazardous waste manifest, signed
by the DON as the generator, will be provided for each load and will require signature by the
driver prior to leaving the site.

It is the driver's responsibility to make sure that they are at a legal weight before entering public
roads.

Transit to the Disposal Facility

Before leaving the base, double-check that you are ready to leave:

• The truck is clean and in good operating condition,
• The load is tarped,
• Proper placards and PCB stickers are attached, if applicable,
• A proper waste manifest is signed, and

• The appropriate copies of the manifest are returned to the designated on-site
transportation coordinator.
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An on-site truck scale, belonging to the Golden Gate Railroad Museum, will be made available
to TPA-CKY throughout the duration of this project. The truck scale is located at Building 412
(adjacent to Building 401), as illustrated in Figure 1. Although the scale is not certified, it will be
used by all trucks leaving the site to ensure that Department of Transportation (DOT) weight
restrictions are not exceeded. It will be the responsibility of TPA-CKY to document truck
weightspriorto trucksexitingfromHPS.

Follow the marked truck route to the front gate, and enter public roads to US 101 (and the Bay
Bridge). Outside the main gate, there is only one approved route to US 101. The ONLY route
allowed is to leave the HPS main gate and turn right on Innes Avenue, bear right at the fenced
vacant lot as Innes Avenue becomes Hunters Point Boulevard (which again changes to Evans
Avenue at the PG&E power plant), follow Evans Avenue across Third Street to Cesar Chavez,
and turn left on and follow Cesar Chavez to the US 101 on-ramp (Figure 2). Deviations from this
route will be considered in violation of the Project Work Plan. Due to San Francisco Municipal
Light Rail construction, the City of San Francisco has prohibited truck traffic along Third Street.
Project trucks traveling along Third Street will be considered in violation and are subject to fines
and traffic citations.

If you need directions to the disposal facility, the landfill's phone number will be on the
manifest.

Once you leave the site, the manifest must accompany the waste at all times. When waste is
transferred from the custody of the transporter to the designated disposal (including treatment
and/or recycling) facility, the new party must sign the manifest and take custody of the waste in
accordance with all Resource Conservation and Recovery Act (RCRA), California, and DOT

' requirements.

Each manifest will list only the transporter(s) and designated disposal/recycling facility that have
been pre-qualified and authorized by TPA-CKY and the DON. No changes, including additions
or subtractions may be made to the transporter(s) or disposal facility on the manifest without
direct authorization from TPA-CKY in advance of the change. TPA-CKY must be immediately
contacted regarding any proposed change to the manifest prior to the change occurring, and
TPA-CKY will, in turn, be responsible for contacting the DON.

At the Landfill

Follow the instructions you receive at the landfill to dump the load. Ensure that the waste facility
signs the waste manifest accepting the load. Before leaving the facility, be sure to remove the
waste placards and PCB stickers, if applied, from the truck.

In Case of Accident or Spill

If you are involved in an accident or spill some contaminated material, contact your dispatcher
IMMEDIATELY. A hazardous waste spill requires immediate response and requires that a large
number of people and government agencies be contacted and may require a specialized cleanup
crew to be sent out. Delays will make this process more difficult. A 24-hour emergency response
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number will be indicated on the manifest, but this number only provides information to first
responders. The dispatcher for the truck driver must always be contacted.

Certification

I have read and understood the Transportation and Disposal Plan, site requirements, approved
traffic routes, and procedures for this project at HPS. I acknowledge that I am properly licensed,
insured, and medically authorized to transport the waste, which I understand may include RCRA
hazardous waste and PCB-contaminated waste. I also certify that I am authorized to transport
waste on behalf of TPA-CKY and that my company has current licenses, permits, Hazmat
security plans and registrations for hauling the waste in question to the designated disposal
facility, which I acknowledge may be out-of-state.

Driver Name

Driver Signature

Company

Date

Date

ATTACHMENTS

Figure 1 On-site Traffic Route Map

Figure 2 Off-site Traffic Route Map
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